

Schedule and Next Steps

- ◆ **April 2018:** Community engagement (Please tell us what you think!)
- ◆ **May 2018:** Finalize Transit Development Plan
 - ◆ **Service** (fixed route and Mobility Bus, flex service)
 - ◆ **Capital assets** (buses, bus stops and shelters, facilities)
 - ◆ **Staffing**
 - ◆ **Financial plan**
 - » Funding partners: Cities of Mankato and North Mankato, MSU-Mankato, Minnesota Department of Transportation, Federal Transit Administration
 - » In the future, MnDOT and FTA will pay for 80 percent of transit capital and operating costs
- ◆ **June 2018:** Adopt Transit Development Plan
- ◆ **August 2018:** Begin operating Expansion Plan service